
Brewer High School District Trustees WBRC Architects-Engineers, Inc.
Elementary/Middle Design & Funding Approval

Grades PK-8, capacity 1050 October 15, 2008

Other Funding

State/ Local Me.Hi.Perf.Schls

Local Only Total Gifts/Grants

A NEW CONSTRUCTION 87.80%

1 New Construction 145800 sf 160$  $/sf $23,328,000 $1,688,000 $25,016,000 $100,000

2 Built in Equipment 6% $1,399,680 $101,280 $1,500,960 $0

3 Technology & Communications Infrastructure 3% $699,840 $50,640 $750,480 $0

4 Site Development - Phase 1 93% $2,874,969 $208,031 $3,083,000 $0

5 Bid Contingency - Phase 1 5% $143,748 $10,402 $154,150 $0

6 Site Development - Phase 2 93% $509,042 $36,834 $545,876 $50,000

7 Hazardous Removal $44,124 $0 $44,124 $0

Subtotal $28,999,403 $2,095,187 $31,094,590 $150,000

B ADMINISTRATIVE COSTS & RESERVE

8 Land $42,000 $133,000 $175,000 $0

9 Moveable Equipment 6% $1,399,680 $101,280 $1,500,960 $0

10 Technology 3% $699,840 $47,299 $747,139 $0

11 Advertising/Insurance/legal ls $99,354 $0 $99,354 $0

12 % for Art ls $50,000 $0 $50,000 $0

13 Bid Contingency - Phase 1 5% $0 $0 $0 $0

14 Bid Contingency - Phase 2 5% $1,306,222 $102,919 $1,409,141 $0

15 Construction Contingency 5% $1,422,832 $121,896 $1,544,728 $0

Subtotal $5,019,928 $506,394 $5,526,322 $0

C FEES AND SERVICES  

16 Architect/Engineer $1,959,931 $144,019 $2,103,950 $20,000

17 A/E Reimbursable $35,000 $0 $35,000 $0

18 LEED Registration & Certification $0 $10,000 $10,000 $0

19 Environmental Permitting $207,103 $0 $207,103 $0

20 Life Cycle Cost Analysis $0 $0 $0 $0

21 Commissioning ls $58,591 $0 $58,591 $58,591

22 Surveys/Soils/Testing $189,257 $0 $189,257 $0

23 MDOT Permitting/Engineering $39,250 $0 $39,250 $0

24 Capital Asset Management Plan $3,000 $0 $3,000 $0

25 Owners Representative 7% $49,920 $3,612 $53,532 $0

26 Clerk of the Works 7% $156,000 $11,288 $167,288 $0

Subtotal $2,698,052 $168,919 $2,866,971 $78,591

D PROJECT TOTALS $36,717,383 $2,770,500 $39,487,883 $228,591

E TOTAL PROJECT COST (Including All Available Project Funds) $39,716,474

Major Capital Improvement Program

State of Maine
Department of Education
Division of School Facilities Services

Project Budget
Major Capital Improvement Program
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